DG00250 1 Alamance County
STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
HIGHWAY DIVISION 7

PROPOSAL
DATE AND TIME OF BID OPENING: JUNE 4, 2015 AT 11:00 A.M.
CONTRACT ID:  DG00250

WBS ELEMENT NO.: 17BP.7.R.71

COUNTY: ALAMANCE
MILES: 0.161

ROUTE NO.: SR 2135
LOCATION: JIM MINOR ROAD

TYPE OF WORK: REPLACE BRIDGE # 82

NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE
PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL
STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY
THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL
AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY
WORK AS DETERMINED BY THE LICENSING BOARD. BIDDERS SHALL ALSO COMPLY
WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL,
PLUMBING, HEATING AND AIR CONDITIONING AND REFRIGERATION CONTRACTING AS
CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA.
NOTWITHSTANDING THESE LIMITATIONS ON BIDDING, THE BIDDER WHO IS AWARDED
ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE
GENERAL STATUTES OF NORTH CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60
CALENDAR DAYS OF BID OPENING.

THIS IS A STRUCTURE PROJECT. BID BONDS ARE REQUIRED.

NAME OF BIDDER

ADDRESS OF BIDDER
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PROPOSAL FOR THE CONSTRUCTION OF

CONTRACT No. DG00250 IN ALAMANCE COUNTY, NORTH CAROLINA
Date 20
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Bidder has carefully examined the location of the proposed work to be known as Contract
No. DG00250; has carefully examined the plans and specifications, which are acknowledged to be
part of the proposal, the special provisions, the proposal, the form of contract, and the forms of
contract payment bond and contract performance bond; and thoroughly understands the stipulations,
requirements and provisions. The undersigned bidder agrees to bound upon his execution of the bid
and subsequent award to him by the Department of Transportation in accordance with this proposal to
provide the necessary contract payment bond and contract performance bond within fourteen days
after the written notice of award is received by him. The undersigned Bidder further agrees to
provide all necessary machinery, tools, labor, and other means of construction; and to do all the work
and to furnish all materials, except as otherwise noted, necessary to perform and complete the said
contract in accordance with the 2012 Standard Specifications for Roads and Structures by the dates(s)
specified in the Project Special Provisions and in accordance with the requirements of the Engineer,
and at the unit or lump sum prices, as the case may be, for the various items given on the sheets
contained herein.

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools,
and perform the work and required labor to construct and complete State Highway Contract No.
DGO00250 in Alamance County, for the unit or lump sum prices, as the case may be, bid by the
Bidder in his bid and according to the proposal, plans, and specifications prepared by said
Department, which proposal, plans, and specifications show the details covering this project, and
hereby become a part of this contract.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard
Specifications for Roads and Structures, January 2012 with all amendments and supplements thereto,
is by reference incorporated into and made a part of this contract; that, except as herein modified, all
the construction and work included in this contract is to be done in accordance with the specifications
contained in said volume, and amendments and supplements thereto, under the direction of the
Engineer.

If the proposal is accepted and the award is made, the contract is valid only when signed either by the
Contract Officer or such other person as may be designated by the Secretary to sign for the
Department of Transportation. The conditions and provisions herein cannot be changed except over
the signature of the said Contract Officer or Division Engineer.

The quantities shown in the itemized proposal for the project are considered to be approximate only
and are given as the basis for comparison of bids. The Department of Transportation may increase or
decrease the quantity of any item or portion of the work as may be deemed necessary or expedient.

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an
increase or decrease in the unit prices, nor in the time allowed for the completion of the work, except
as provided for the contract.

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the
order of the Department of Transportation, for five percent of the total bid price, which deposit is to
be forfeited as liquidated damages in case this bid is accepted and the Bidder shall fail to provide the
required payment and performance bonds with the Department of Transportation, under the condition
of this proposal, within 14 calendar days after the written notice of award is received by him, as
provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder.
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INSTRUCTIONS TO BIDDERS

PLEASE READ ALL INSTRUCTIONS CAREFULLY
BEFORE PREPARING AND SUBMITTING YOUR BID.

All bids shall be prepared and submitted in accordance with the following requirements. Failure to
comply with any requirement may cause the bid to be considered irregular and may be grounds for
rejection of the bid.

1. Download the entire proposal from the Connect NCDOT website, bind and return the entire proposal with
your bid.

2.  The Bidder should use “Expedite Bid” to complete prepare bids.

3. The Bidder shall submit a unit price for every item. ***Unit Prices shall be rounded off by the bidder
to contain no more than FOUR decimal places.*** The computer generated itemized proposal
sheets shall be printed and signed by a duly authorized representative in accordance with Subarticle
102-8(A)(8)..

4. An amount bid shall be entered for every item.

5.  Changes to any entry shall be made by marking through the entry in ink and making the correct entry
adjacent thereto in ink. The printed, signed bid itemized bid sheets shall govern in the case of a
discrepancy between the printed and electronic prices. A representative of the Bidder shall initial the
change in ink. Do not use correction fluid, correction tape or similar product to make corrections.

6. The bid shall be properly executed on the included Execution of Bid — Non-collusion Affidavit,
Debarment Certification and Gift Ban Certification form. All bids shall show the following

information:

a. Name of corporation, partnership, limited liability company, joint venture, individual or firm,
submitting bid.

b. Corporations that have a corporate seal should include it on the bid.

c. Name of individual or representative submitting bid and position or title held on behalf of the
bidder.

d. Name, signature, and position or title of witness.

e. Completed attestation by Notary Public

7.  Note: Signer, Witness and Notary Public must be different individuals.

The bid shall not contain any unauthorized additions, deletions, or conditional bids.

9.  The Bidder shall not add any provision reserving the right to accept or reject an award, or to enter into a

contract pursuant to an award.

10. Questions shall be emailed to cthuskins@ncdot.gov a minimum of 11 days prior to the bid opening.

11. Contractors who download bid packages SHALL EMAIL cthuskins@ncdot.gov a minimum of five (5)

days prior to the bid opening to inform NCDOT of your possession of a bid package. BIDS RECEIVED
FROM CONTRACTORS WHO HAVE NOT PROVIDED NOTICE OF POSSESSION OF A BID
PACKAGE MAY BE REJECTED.

12. THE PROPOSAL WITH THE ITEMIZED PROPOSAL SHEET ATTACHED SHALL BE
PLACED IN A SEALED ENVELOPE AND SHALL BE DELIVERED TO AND RECEIVED IN
THE NCDOT DIVISION 7 OFFICE, LOCATED AT 1584 YANCEYVILLE STREET,
GREENSBORO, NC 27405 BY 11:00 A.M. ON, THURSDAY, JUNE 4, 2015.

13. The sealed bid must display the following statement on the front of the sealed envelope:

>

QUOTATION FOR DG00250
TO BE OPENED AT 11:00 A.M. ON, THURSDAY JUNE 4, 2015.
CONTRACTOR’S NAME

14. .If delivered by mail, the sealed envelope shall be placed in another sealed envelope and the outer
envelope shall be addressed as follows:
N. C. Department Of Transportation
Attn: Carolyn T. Huskins
1584 Yanceyville Street
Greensboro, NC 27405
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PROJECT SPECIAL PROVISIONS - GENERAL

COMPUTER BID PREPARATION REQUIRED:
(7-18-11) 102 SPD 01-050A

The Contractor shall prepare his bid and MBE/WBE or DBE participation electronically by
means of a personal computer. The Contractor shall download the Expedite program from
the NCDOT “Project Letting” website. Then download the appropriate .ebs electronic file of
line items and quantities unique to each project from the Division Office’s website.

The only entries into the program which will be permitted by the Bidder are the appropriate
unit or lump sum prices for those items which must be bid in order to provide a complete bid
for the project, and any MBE/WBE or DBE participation in the appropriate section of the
Expedite program. When these entries have been made, the program will automatically
prepare a complete set of itemized proposal sheets which will include the amount bid for the
various items and the total amount bid for the project in addition to the unit or lump sum
prices bid. The computer generated itemized proposal sheets shall be printed and
signed by a duly authorized representative in accordance with Subarticle 102-8(A)(8).
This set of itemized proposal sheets, when submitted together with the appropriate proposal,
will constitute the bid and shall be delivered to the appropriate Division Office or location
specified in the INSTRUCTIONS TO BIDDERS. Bid prices shall not be written on the
itemized proposal sheets bound in the proposal. The computer generated itemized
proposal sheets (.ebs bid file) shall also be copied to a compact disk (CD) furnished by
the Contractor and shall be submitted to the Department with the bid.

The requirements of the INSTRUCTIONS TO BIDDERS will apply to the preparation of
bids. Changes to any entry on the computer generated itemized proposal sheets shall be made
in accordance with requirement Number five (5) of the INSTRUCTIONS TO BIDDERS.

Expedite software necessary for electronic bid preparation may be downloaded from the
Connect NCDOT website at: https://connect.ncdot.gov/letting/Pages/EBS-Information.aspx

DIVISION LET CONTRACT PREQUALIFICATION:
(07-01-14)(6-1-15) SPD 01-410

Any firm that wishes to bid as a prime contractor shall be prequalified as a Bidder or PO
Prime Contractor prior to submitting a bid. Information regarding prequalification can be
found at: https://connect.ncdot.gov/business/Prequal/Pages/default.aspx.

In addition, the prime contractor and/or subcontractor(s) shall be prequalified in the work
code(s) for which they identify as work items in the prime contractor’s construction progress
schedule that they will complete themselves. Any contractor identified as working outside
their expertise may be considered in default of contract.

CONTRACT TIME AND LIQUIDATED DAMAGES:

(8-15-00) (Rev. 12-18-07) 108 SP1 GO7 A

The date of availability for this contract is July 5, 2015, except that work in jurisdictional
waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies,
and the Contractor is held as stipulated in the permits contained elsewhere in this proposal.
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This delay in availability has been considered in determining the contract time for this
project.

The completion date for this contract is May 5, 2016.

Except where otherwise provided by the contract, observation periods required by the
contract will not be a part of the work to be completed by the completion date and/or
intermediate contract times stated in the contract. The acceptable completion of the
observation periods that extend beyond the final completion date shall be a part of the work
covered by the performance and payment bonds.

The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar
day. These liquidated damages will not be cumulative with any liquidated damages which
may become chargeable under Intermediate Contract Time Number 1.

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:
(7-1-95) (Rev. 2-21-12) 108 SP1GI13 A

Except for that work required under the Project Special Provisions entitled Planting,
Reforestation and/or Permanent Vegetation Establishment, included elsewhere in this
proposal, the Contractor will be required to complete all work included in this contract and
shall place and maintain traffic on same.

The date of availability for this intermediate contract time is July 5, 2015.
The completion date for this intermediate contract time is November 5, 2015.

The liquidated damages for this intermediate contract time are Six Hundred Dollars
($ 600.00) per calendar day.

Upon apparent completion of all the work required to be completed by this intermediate date,
a final inspection will be held in accordance with Article 105-17 and upon acceptance, the
Department will assume responsibility for the maintenance of all work except Planting,
Reforestation and/or Permanent Vegetation Establishment. The Contractor will be
responsible for and shall make corrections of all damages to the completed roadway caused
by his planting operations, whether occurring prior to or after placing traffic through the
project.

PERMANENT VEGETATION ESTABLISHMENT:
(2-16-12) (Rev. 10-15-13) 104 SP1G16

Establish a permanent stand of the vegetation mixture shown in the contract. During the
period between initial vegetation planting and final project acceptance, perform all work
necessary to establish permanent vegetation on all erodible areas within the project limits, as
well as, inborrow and waste pits. This work shall include erosion control device
maintenance and installation, repair seeding and mulching, supplemental seeding and
mulching, mowing, and fertilizer topdressing, as directed. All work shall be performed in
accordance with the applicable section of the 2012 Standard Specifications. All work
required for initial vegetation planting shall be performed as a part of the work necessary for
the completion and acceptance of the Intermediate Contract Time (ICT). Between the time



of ICT and Final Project acceptance, or otherwise referred to as the vegetation establishment
period, the Department will be responsible for preparing the required National Pollutant
Discharge Elimination System (NPDES) inspection records.

Once the Engineer has determined that the permanent vegetation establishment requirement
has been achieved at an 80% vegetation density (the amount of established vegetation per
given area to stabilize the soil) and no erodible areas exist within the project limits, the
Contractor will be notified to remove the remaining erosion control devices that are no longer
needed. The Contractor will be responsible for, and shall correct any areas disturbed by
operations performed in permanent vegetation establishment and the removal of temporary
erosion control measures, whether occurring prior to or after placing traffic on the project.

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding,
Supplemental Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for
Erosion Control will be made at contract unit prices for the affected items. Work required
that is not represented by contract line items will be paid in accordance with Articles 104-7
or 104-3 of the 2012 Standard Specifications. No additional compensation will be made for
maintenance and removal of temporary erosion control items.

NO MAJOR CONTRACT ITEMS:
(2-19-02) (Rev. 8-21-07) 104 SP1 G31

None of the items included in this contract will be major items.

NO SPECIALTY ITEMS:
(7-1-95) 108-6 SP1 G34

None of the items included in this contract will be specialty items (see Article 108-6 of the
2012 Standard Specifications).

FUEL PRICE ADJUSTMENT:
(11-15-05) (Rev. 2-18-14) 109-8 SP1G43

Revise the 2012 Standard Specifications as follows:

Page 1-83, Article 109-8, Fuel Price Adjustments, add the following:

The base index price for DIESEL #2 FUEL is $ 2.0563 per gallon. Where any of the
following are included as pay items in the contract, they will be eligible for fuel price

adjustment.

The pay items and the fuel factor used in calculating adjustments to be made will be as
follows:

Description Units Fuel Usage
Factor Diesel

Asphalt Concrete Base Course, Type B25.0B Gal/Ton 2.90

Asphalt Concrete Intermediate Course, Type 119.0B Gal/Ton 2.90

Asphalt Concrete Surface Course, Type S9.5B Gal/Ton 2.90



SCHEDULE OF ESTIMATED COMPLETION PROGRESS:
(7-15-08) (Rev. 5-19-15) 108-2 SP1 G58

The Contractor's attention is directed to the Standard Special Provision entitled Availability
of Funds Termination of Contracts included elsewhere in this proposal. The Department of
Transportation's schedule of estimated completion progress for this project as required by
that Standard Special Provision is as follows:

2016 (7/01/15 - 6/30/16) 100 % of Total Amount Bid

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2
of the 2012 Standard Specifications. Any acceleration of the progress as shown by the
Contractor's progress schedule over the progress as shown above shall be subject to the
approval of the Engineer.

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE

(DIVISIONS):
(10-16-07)(Rev. 12-17-13) 102-15(J) SP1 G67

Description

The purpose of this Special Provision is to carry out the North Carolina Department of
Transportation’s policy of ensuring nondiscrimination in the award and administration of
contracts financed in whole or in part with State funds.

Definitions

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that
will not be used to meet either the MBE or WBE goal. No submittal of a Letter of Intent is
required.

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is
being used to meet either the MBE or WBE goal by submission of a Letter of Intent. Or any
MBE or WBE used as a replacement for a previously committed MBE or WBE firm.

Contract Goals Requirement - The approved MBE and WBE participation at time of award,
but not greater than the advertised contract goals for each.

Goal Confirmation Letter - Written documentation from the Department to the bidder
confirming the Contractor's approved, committed MBE and WBE participation along with a
listing of the committed MBE and WBE firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on
the premises, the materials or supplies obtained by the Contractor.

MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed
by committed MBE subcontractor(s).

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned
Business Enterprise through the North Carolina Unified Certification Program.



Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other
establishment in which the materials or supplies required for the performance of the contract
are bought, kept in stock, and regularly sold to the public in the usual course of business. A
regular dealer engages in, as its principal business and in its own name, the purchase and sale
or lease of the products in question. A regular dealer in such bulk items as steel, cement,
gravel, stone, and petroleum products need not keep such products in stock, if it owns and
operates distribution equipment for the products. Brokers and packagers are not regarded as
manufacturers or regular dealers within the meaning of this section.

North Carolina Unified Certification Program (NCUCP) - A program that provides
comprehensive services and information to applicants for MBE/WBE certification.
The MBE/WBE program follows the same regulations as the federal Disadvantaged Business
Enterprise (DBE) program in accordance with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for
issuing regulations (49 CFR Part 26) and official guidance for the DBE program.

WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed
by committed WBE subcontractor(s).

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned
Business Enterprise through the North Carolina Unified Certification Program.

Forms and Websites Referenced in this Provision

Payment Tracking System - On-line system in which the Contractor enters the payments
made to MBE and WBE subcontractors who have performed work on the project.
https://apps.dot.state.nc.us/VVendor/PaymentTracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
MBE/WBE firms working on the project. This form is for paper bid projects only.
http://www.ncdot.org/doh/forms/files/DBE-IS.xls

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or
WBE.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20W
BE%?20Replacement%20Request%20Form.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Appr
oval%20Form%20Rev.%202012.zip

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.
The form acts as a written joint check agreement among the parties providing full and prompt
disclosure of the expected use of joint checks.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20N
otification%20Form.pdf
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Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor,
manufacturer or regular dealer that affirms that a portion of said contract is going to be
performed by the signed MBE/WBE for the amount listed at the time of bid.
http://connect.ncdot.gov/letting/LetCentral/Letter%200f%20Intent%20t0%20Perform%20as
%20a%20Subcontractor.pdf

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE
subcontractors on a project that will meet this MBE and WBE goals. This form is for paper
bids only.
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%
20MBE-WBE%20Subcontractors%20(State).docx

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes
in the work areas where MBEs and WBEs quoted on the project. This sheet is submitted
with good faith effort packages.
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Qu
ote%20Comparison%20Example.xls

MBE and WBE Goal

The following goals for participation by Minority Business Enterprises and Women Business
Enterprises are established for this contract:

(A)  Minority Business Enterprises 2.0 %

1) If the MBE goal is more than zero, the Contractor shall exercise all necessary
and reasonable steps to ensure that MBESs participate in at least the percent of
the contract as set forth above as the MBE goal.

(2 If the MBE goal is zero, the Contractor shall make an effort to recruit and use
MBEs during the performance of the contract. Any MBE participation
obtained shall be reported to the Department.

(B)  Women Business Enterprises 5.0 %

1) If the WBE goal is more than zero, the Contractor shall exercise all necessary
and reasonable steps to ensure that WBES participate in at least the percent of
the contract as set forth above as the WBE goal.

2 If the WBE goal is zero, the Contractor shall make an effort to recruit and use
WBEs during the performance of the contract. Any WBE participation
obtained shall be reported to the Department.

Directory of Transportation Firms (Directory)
Real-time information is available about firms doing business with the Department and firms

that are certified through NCUCP in the Directory of Transportation Firms. Only firms
identified in the Directory as MBE and WBE certified shall be used to meet the MBE and



WBE goals respectively.  The Directory can be found at the following link.
https://partner.ncdot.gov/VendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of
the firm’s capability to perform certain work.

Listing of MBE/WBE Subcontractors

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate
to use during the life of the contract. Only those identified to meet the MBE goal and the
WBE goal will be considered committed, even though the listing shall include both
committed MBE/WBE subcontractors and additional MBE/WBE subcontractors. Any
additional MBE/WBE subcontractor participation submitted at the time of bid will be used
toward overall race-neutral goals. Only those firms with current MBE and WBE certification
at the time of bid opening will be acceptable for listing in the bidder's submittal of MBE and
WABE participation. The Contractor shall indicate the following required information:

(A)  If either the MBE or WBE goal is more than zero,

1) Bidders, at the time the bid proposal is submitted, shall submit a listing of
MBE/WBE participation, including the names and addresses on Listing of
MBE and WBE Subcontractors contained elsewhere in the contract documents
in order for the bid to be considered responsive. Bidders shall indicate the
total dollar value of the MBE and WBE participation for the contract.

2 If bidders have no MBE or WBE participation, they shall indicate this on the
Listing of MBE and WBE Subcontractors by entering the word “None” or the
number “0.” This form shall be completed in its entirety. Blank forms will
not be deemed to represent zero participation. Bids submitted that do not
have MBE and WBE participation indicated on the appropriate form will not
be read publicly during the opening of bids. The Department will not consider
these bids for award and the proposal will be rejected.

3) The bidder shall be responsible for ensuring that the MBE/WBE is certified at
the time of bid by checking the Directory of Transportation Firms. If the firm
is not certified at the time of the bid-letting, that MBE’s or WBE’s
participation will not count towards achieving the corresponding goal.

(B)  If either the MBE or WBE goal is zero, entries on the Listing of MBE and WBE
Subcontractors are not required for the zero goal, however any MBE or WBE
participation that is achieved during the project shall be reported in accordance with
requirements contained elsewhere in the special provision.

MBE or WBE Prime Contractor

When a certified MBE or WBE firm bids on a contract that contains MBE and WBE goals,
the firm is responsible for meeting the goals or making good faith efforts to meet the goals,
just like any other bidder. In most cases, a MBE or WBE bidder on a contract will meet one
of the goals by virtue of the work it performs on the contract with its own forces. However,



all the work that is performed by the MBE or WBE bidder and any other similarly certified
subcontractors will count toward the goal. The MBE or WBE bidder shall list itself along
with any MBE or WBE subcontractors, if any, in order to receive credit toward the goals.

For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%.
A WBE bidder puts in a bid where they will perform 40% of the contract work and have
a WBE subcontractor which will perform another 5% of the work. Together the two WBE
firms submit on the Listing of MBE and WBE Subcontractors a value of 45% of the contract
which fulfills the WBE goal. The 8% MBE goal shall be obtained through MBE
participation with MBE certified subcontractors or documented through a good faith effort.
It should be noted that you cannot combine the two goals to meet an overall value. The two
goals shall remain separate.

MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of
MBE/WBE Subcontractors just as a non-MBE/WBE bidder would.

Written Documentation — Letter of Intent

The bidder shall submit written documentation for each MBE/WBE that will be used to meet
the MBE and WBE goals of the contract, indicating the bidder’s commitment to use the
MBE/WBE in the contract. This documentation shall be submitted on the Department’s form
titled Letter of Intent.

The documentation shall be received in the office of the Engineer no later than 12:00 noon of
the sixth calendar day following opening of bids, unless the sixth day falls on Saturday,
Sunday or an official state holiday. In that situation, it is due in the office of the Engineer no
later than 12:00 noon on the next official state business day.

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be
used toward the MBE and WBE goals, or if the form is incomplete (i.e. both signatures are
not present), the MBE/WBE participation will not count toward meeting the MBE/WBE
goal. If the lack of this participation drops the commitment below either the MBE or WBE
goal, the Contractor shall submit evidence of good faith efforts for the goal not met,
completed in its entirety, to the Engineer no later than 12:00 noon of the eighth calendar day
following opening of bids, unless the eighth day falls on Saturday, Sunday or an official state
holiday. In that situation, it is due in the office of the Engineer no later than 12:00 noon on
the next official state business day.

Submission of Good Faith Effort

If the bidder fails to meet or exceed either the MBE or the WBE goal, the apparent lowest
responsive bidder shall submit to the Department documentation of adequate good faith
efforts made to reach that specific goal(s).

One complete set and 6 copies of this information shall be received in the office of the
Engineer no later than 12:00 noon of the sixth calendar day following opening of bids, unless
the sixth day falls on Saturday, Sunday or an official state holiday. In that situation, it is due
in the office of the Engineer no later than 12:00 noon on the next official state business day.



Note: Where the information submitted includes repetitious solicitation letters, it will be
acceptable to submit a representative letter along with a distribution list of the firms that were
solicited. Documentation of MBE/WBE quotations shall be a part of the good faith effort
submittal. This documentation may include written subcontractor quotations, telephone log
notations of verbal quotations, or other types of quotation documentation.

Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than
Zero

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be
expected to obtain sufficient MBE/WBE participation. Adequate good faith efforts also
mean that the bidder actively and aggressively sought MBE/WBE participation. Mere pro
forma efforts are not considered good faith efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of
efforts a bidder has made. Listed below are examples of the types of actions a bidder will
take in making a good faith effort to meet the goals and are not intended to be exclusive or
exhaustive, nor is it intended to be a mandatory checklist.

(A)  Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising, written notices, use of verifiable electronic means through the
use of the NCDOT Directory of Transportation Firms) the interest of all certified
MBEs/WBEs who have the capability to perform the work of the contract. The
bidder must solicit this interest within at least 10 days prior to bid opening to allow
the MBES/WBEs to respond to the solicitation. Solicitation shall provide the
opportunity to MBES/WBEs within the Division and surrounding Divisions where the
project is located. The bidder must determine with certainty if the MBES/WBEs are
interested by taking appropriate steps to follow up initial solicitations.

(B)  Selecting portions of the work to be performed by MBES/WBEs in order to increase
the likelihood that the MBE and WBE goals will be achieved.

1) Where appropriate, break out contract work items into economically feasible
units to facilitate MBE/WBE participation, even when the prime contractor
might otherwise prefer to perform these work items with its own forces.

(2 Negotiate with subcontractors to assume part of the responsibility to meet the
contract MBE/WBE goals when the work to be sublet includes potential for
MBE/WBE participation (2" and 3" tier subcontractors).

(C)  Providing interested MBEs/WBEs with adequate information about the plans,
specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.

D) (1) Negotiating in good faith with interested MBEs/WBEs. It is the bidder’s
responsibility to make a portion of the work available to MBE/WBE
subcontractors and suppliers and to select those portions of the work or
material needs consistent with the available MBE/WBE subcontractors and



(E)

(F)

(G)

(H)

(1

suppliers, so as to facilitate MBE/WBE participation. Evidence of such
negotiation includes the names, addresses, and telephone numbers of
MBESs/WBEs that were considered; a description of the information provided
regarding the plans and specifications for the work selected for
subcontracting; and evidence as to why additional agreements could not be
reached for MBES/WBEs to perform the work.

2 A bidder using good business judgment would consider a nhumber of factors
in negotiating with subcontractors, including MBE/WBE subcontractors, and
would take a firm’s price and capabilities as well as contract goals into
consideration. However, the fact that there may be some additional costs
involved in finding and using MBES/WBEs is not in itself sufficient reason for
a bidder’s failure to meet the contract MBE or WBE goals, as long as such
costs are reasonable. Also, the ability or desire of a prime contractor to
perform the work of a contract with its own organization does not relieve the
bidder of the responsibility to make good faith efforts. Bidding contractors
are not, however, required to accept higher quotes from MBES/WBEs if the
price difference is excessive or unreasonable.

Not rejecting MBES/WBEs as being unqualified without sound reasons based on
a thorough investigation of their capabilities. The bidder’s standing within its
industry, membership in specific groups, organizations, or associates and political or
social affiliations (for example, union vs. non-union employee status) are not
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to
meet the project goal.

Making efforts to assist interested MBES/WBEs in obtaining bonding, lines of credit,
or insurance as required by the recipient or bidder.

Making efforts to assist interested MBES/WBES in obtaining necessary equipment,
supplies, materials, or related assistance or services.

Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; Federal, State, and local minority/women
business assistance offices; and other organizations as allowed on a case-by-case
basis to provide assistance in the recruitment and placement of MBES/WBEs.
Contact within 7 days from the bid opening NCDOT’s Business Development
Manager in the Business Opportunity and Work Force Development Unit to give
notification of the bidder’s inability to get MBE or WBE quotes.

Any other evidence that the bidder submits which shows that the bidder has made
reasonable good faith efforts to meet the MBE and WBE goal.

In addition, the Department may take into account the following:

1) Whether the bidder’s documentation reflects a clear and realistic plan for
achieving the MBE and WBE goals.

(2) The bidders’ past performance in meeting the MBE and WBE goals.



3 The performance of other bidders in meeting the MBE and WBE goals. For
example, when the apparent successful bidder fails to meet the goals, but
others meet it, you may reasonably raise the question of whether, with
additional reasonable efforts the apparent successful bidder could have met
the goals. If the apparent successful bidder fails to meet the MBE and WBE
goals, but meets or exceeds the average MBE and WBE participation obtained
by other bidders, the Department may view this, in conjunction with other
factors, as evidence of the apparent successful bidder having made a good
faith effort.

If the Department does not award the contract to the apparent lowest responsive bidder,
the Department reserves the right to award the contract to the next lowest responsive bidder
that can satisfy to the Department that the MBE and WBE goals can be met or that an
adequate good faith effort has been made to meet the MBE and WBE goals.

Non-Good Faith Appeal

The Engineer will notify the contractor verbally and in writing of non-good faith.
A contractor may appeal a determination of non-good faith made by the Goal Compliance
Committee. If a contractor wishes to appeal the determination made by the Committee, they
shall provide written notification to the Engineer. The appeal shall be made within
2 business days of notification of the determination of non-good faith.

Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals
(A)  Participation

The total dollar value of the participation by a committed MBE/WBE will be counted
toward the contract goal requirements. The total dollar value of participation by
a committed MBE/WBE will be based upon the value of work actually performed by
the MBE/WBE and the actual payments to MBE/WBE firms by the Contractor.

(B)  Joint Checks

Prior notification of joint check use shall be required when counting
MBE/WBE participation for services or purchases that involves the use of a joint
check. Notification shall be through submission of Form JC-1 (Joint Check
Notification Form) and the use of joint checks shall be in accordance with the
Department's Joint Check Procedures.

(C)  Subcontracts (Non-Trucking)

A MBE/WBE may enter into subcontracts. Work that a MBE subcontracts to another
MBE firm may be counted toward the MBE contract goal requirement. The same
holds for work that a WBE subcontracts to another WBE firm. Work that a MBE
subcontracts to a non-MBE firm does not count toward the MBE contract goal
requirement. Again, the same holds true for the work that a WBE subcontracts to a
non-WBE firm. If a MBE or WBE contractor or subcontractor subcontracts a
significantly greater portion of the work of the contract than would be expected on the



(D)

(E)

(F)

basis of standard industry practices, it shall be presumed that the MBE or WBE is not
performing a commercially useful function. The MBE/WBE may present evidence to
rebut this presumption to the Department. The Department's decision on the rebuttal
of this presumption may be subject to review by the Office of Inspector General,
NCDOT.

Joint Venture

When a MBE or WBE performs as a participant in a joint venture, the Contractor may
count toward its contract goal requirement a portion of the total value of participation
with the MBE or WBE in the joint venture, that portion of the total dollar value being
a distinct clearly defined portion of work that the MBE or WBE performs with its
forces.

Suppliers

A contractor may count toward its MBE or WBE requirement 60 percent of its
expenditures for materials and supplies required to complete the contract and
obtained from a MBE or WBE regular dealer and 100 percent of such expenditures
from a MBE or WBE manufacturer.

Manufacturers and Regular Dealers

A contractor may count toward its MBE or WBE requirement the following
expenditures to MBE/WBE firms that are not manufacturers or regular dealers:

(1)  The fees or commissions charged by a MBE/WBE firm for providing a bona
fide service, such as professional, technical, consultant, or managerial
services, or for providing bonds or insurance specifically required for the
performance of
a DOT-assisted contract, provided the fees or commissions are determined to
be reasonable and not excessive as compared with fees and commissions
customarily allowed for similar services.

(2)  With respect to materials or supplies purchased from a MBE/WBE, which is
neither a manufacturer nor a regular dealer, count the entire amount of fees or
commissions charged for assistance in the procurement of the materials and
supplies, or fees or transportation charges for the delivery of materials or
supplies required on a job site (but not the cost of the materials and supplies
themselves), provided the fees are determined to be reasonable and not
excessive as compared with fees customarily allowed for similar services.

Commercially Useful Function

(A)

MBE/WBE Utilization

The Contractor may count toward its contract goal requirement only expenditures to
MBEs and WBEs that perform a commercially useful function in the work of a
contract. A MBE/WBE performs a commercially useful function when it is



(B)

responsible for execution of the work of the contract and is carrying out its
responsibilities by actually performing, managing, and supervising the work involved.
To perform a commercially useful function, the MBE/WBE shall also be responsible
with respect to materials and supplies used on the contract, for negotiating price,
determining quality and quantity, ordering the material and installing (where
applicable) and paying for the material itself. To determine whether a MBE/WBE is
performing a commercially useful function, the Department will evaluate the amount
of work subcontracted, industry practices, whether the amount the firm is to be paid
under the contract is commensurate with the work it is actually performing and the
MBE/WBE credit claimed for its performance of the work, and any other relevant
factors.

MBE/WBE Utilization in Trucking

The following factors will be used to determine if a MBE or WBE trucking firm is
performing a commercially useful function:

1) The MBE/WBE shall be responsible for the management and supervision of
the entire trucking operation for which it is responsible on a particular
contract, and there shall not be a contrived arrangement for the purpose of
meeting the MBE or WBE goal.

(2)  The MBE/WBE shall itself own and operate at least one fully licensed,
insured, and operational truck used on the contract.

3) The MBE/WBE receives credit for the total value of the transportation
services it provides on the contract using trucks it owns, insures, and operates
using drivers it employs.

4) The MBE may subcontract the work to another MBE firm, including
an owner-operator who is certified as a MBE. The same holds true that a
WBE may subcontract the work to another WBE firm, including an owner-
operator who is certified as a WBE. When this occurs, the MBE or WBE who
subcontracts work receives credit for the total value of the transportation
services the subcontracted MBE or WBE provides on the contract. It should
be noted that every effort shall be made by MBE and WBE contractors to
subcontract to the same certification (i.e., MBEs to MBEs and WBEs to
WBES), in order to fulfill the goal requirement. This, however, may not
always be possible due to the limitation of firms in the area. If the MBE or
WBE firm shows a good faith effort has been made to reach out to similarly
certified transportation service providers and there is no interest or
availability, and they can get assistance from other certified providers, the
Engineer will not hold the prime liable for meeting the goal.

(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm,
including from an owner-operator. The MBE/WBE who subcontracts the
work to a non-MBE/WBE is entitled to credit for the total value of
transportation services provided by the non-MBE/WBE subcontractor not to
exceed the value of transportation services provided by MBE/WBE-owned



trucks on the contract.  Additional participation by non-MBE/WBE
subcontractors receives credit only for the fee or commission it receives as
aresult of the subcontract arrangement. The value of services performed
under subcontract agreements between the MBE/WBE and the Contractor will
not count towards the MBE/WBE contract requirement.

(6) A MBE/WBE may lease truck(s) from an established equipment leasing
business open to the general public. The lease must indicate that the
MBE/WBE has exclusive use of and control over the truck. This requirement
does not preclude the leased truck from working for others during the term of
the lease with the consent of the MBE/WBE, so long as the lease gives the
MBE/WBE absolute priority for use of the leased truck. This type of lease
may count toward the MBE/WBE’s credit as long as the driver is under the
MBE/WBE’s payroll.

@) Subcontracted/leased trucks shall display clearly on the dashboard the name of
the MBE/WBE that they are subcontracted/leased to and their own company
name if it is not identified on the truck itself. Magnetic door signs are not
permitted.

MBE/WBE Replacement

When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved
substitute MBE or WBE firm) to meet all or part of a contract goal requirement, the
contractor shall not terminate the MBE/WBE for convenience. This includes, but is not
limited to, instances in which the Contractor seeks to perform the work of the terminated
subcontractor with another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or
with the Contractor’s own forces or those of an affiliate. A MBE/WBE may only be
terminated after receiving the Engineer’s written approval based upon a finding of good
cause for the termination.

All requests for replacement of a committed MBE/WBE firm shall be submitted to the
Engineer for approval on Form RF-1 (Replacement Request). If the Contractor fails to
follow this procedure, the Contractor may be disqualified from further bidding for a period of
up to 6 months.

The Contractor shall comply with the following for replacement of a committed MBE/WBE:
(A)  Performance Related Replacement

When a committed MBE is terminated for good cause as stated above, an additional
MBE that was submitted at the time of bid may be used to fulfill the MBE
commitment. The same holds true if a committed WBE is terminated for good cause,
an additional WBE that was submitted at the time of bid may be used to fulfill the
WBE goal. A good faith effort will only be required for removing a committed
MBE/WBE if there were no additional MBES/WBEs submitted at the time of bid to
cover the same amount of work as the MBE/WBE that was terminated.



(B)

If a replacement MBE/WBE is not found that can perform at least the same amount of
work as the terminated MBE/WBE, the Contractor shall submit a good faith effort
documenting the steps taken. Such documentation shall include, but not be limited to,

the following:

1) Copies of written notification to MBES/WBES that their interest is solicited in
contracting the work defaulted by the previous MBE/WBE or in
subcontracting other items of work in the contract.

2 Efforts to negotiate with MBES/WBEs for specific subbids including, at
a minimum:

@) The names, addresses, and telephone numbers of MBES/WBEs who
were contacted.

(b) A description of the information provided to MBES/WBEs regarding
the plans and specifications for portions of the work to be performed.

3) A list of reasons why MBE/WBE quotes were not accepted.

4) Efforts made to assist the MBES/WBESs contacted, if needed, in obtaining

bonding or insurance required by the Contractor.

Decertification Replacement

(1)

)

When a committed MBE/WBE is decertified by the Department after the
SAF (Subcontract Approval Form) has been received by the Department, the
Department will not require the Contractor to solicit replacement
MBE/WBE participation equal to the remaining work to be performed by the
decertified firm. The participation equal to the remaining work performed by
the decertified firm will count toward the contract goal requirement.

When a committed MBE/WBE is decertified prior to the Department
receiving the SAF (Subcontract Approval Form) for the named MBE/WBE
firm, the Contractor shall take all necessary and reasonable steps to replace
the MBE/WBE subcontractor with another similarly certified MBE/WBE
subcontractor to perform at least the same amount of work to meet the
MBE/WBE goal requirement. If a MBE/WBE firm is not found to do the
same amount of work, a good faith effort must be submitted to NCDOT (see
A herein for required documentation).

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be
performed by a committed MBE/WBE, the Contractor will not be required to seek additional

participation.

When the Engineer makes changes that result in additional work to be

performed by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall
participate in additional work to the same extent as the MBE/WBE participated in the
original contract work.



When the Engineer makes changes that result in extra work, which has more than a minimal
impact on the contract amount, the Contractor shall seek additional participation by
MBESs/WBEs unless otherwise approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of
construction, and a portion or all of the work had been expected to be performed by a
committed MBE/WBE, the Contractor shall seek participation by MBES/WBEs unless
otherwise approved by the Engineer.

When the Contractor requests changes in the work that result in the reduction or elimination
of work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall
seek additional participation by MBES/WBEs equal to the reduced MBE/WBE participation
caused by the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be
performed by a MBE/WBE subcontractor. The Department reserves the right to require
copies of actual subcontract agreements involving MBE/WBE subcontractors.

When using transportation services to meet the contract commitment, the Contractor shall
submit a proposed trucking plan in addition to the SAF. The plan shall be submitted prior to
beginning construction on the project. The plan shall include the names of all trucking firms
proposed for use, their certification type(s), the number of trucks owned by the firm, as well
as the individual truck identification numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials,
supplies or services, not otherwise documented by the SAF as specified above, the
Contractor shall furnish the Engineer a copy of the agreement. The documentation shall also
indicate the percentage (60% or 100%) of expenditures claimed for MBE/WBE credit.

Reporting Minority and Women Business Enterprise Participation

The Contractor shall provide the Engineer with an accounting of payments made to all MBE
and WBE firms, including material suppliers and contractors at all levels (prime,
subcontractor, or second tier subcontractor). This accounting shall be furnished to the
Engineer for any given month by the end of the following month. Failure to submit this
information accordingly may result in the following action:

(A)  Withholding of money due in the next partial pay estimate; or

(B)  Removal of an approved contractor from the prequalified bidders’ list or the removal
of other entities from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for
accurate accounting of payments to MBEs/WBEs, it shall be the prime contractor’s
responsibility to report all monthly and final payment information in the correct reporting
manner.



Failure on the part of the Contractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies
from further bidding until the required information is submitted.

Failure on the part of any subcontractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies
from being approved for further work on future projects until the required information is
submitted.

Contractors reporting transportation services provided by non-MBE/WBE lessees shall
evaluate the value of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.

The Contractor shall report the accounting of payments on the Department’s
DBE-IS (Subcontractor Payment Information) with each invoice. Invoices will not be
processed for payment until the DBE-IS is received.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the
2012 Standard Specifications may be cause to disqualify the Contractor.

LOCATING EXISTING UNDERGROUND UTILITIES:
(3-20-12) 105 SP1 G115

Revise the 2012 Standard Specifications as follows:
Page 1-43, Article 105-8, line 28, after the first sentence, add the following:

Identify excavation locations by means of pre-marking with white paint, flags, or stakes or
provide a specific written description of the location in the locate request.

RESOURCE CONSERVATION AND ENV. SUSTAINABLE PRACTICES:
(5-21-13) (Rev. 5-19-15) 104-13 SP1 G118

In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(3), and
NCGS 136-28.8, it is the objective of the Department to aid in the reduction of materials that
become a part of our solid waste stream, to divert materials from landfills, to find ways to
recycle and reuse materials, to consider and minimize, where economically feasible, the
environmental impacts associated with agency land use and acquisition, construction,
maintenance and facility management for the benefit of the Citizens of North Carolina.

To achieve the mission of reducing environmental impacts across the state, the Department is
committed to supporting the efforts to initiate, develop and use products and construction
methods that incorporate the use of recycled, solid waste products and environmentally
sustainable practices in accordance with Article 104-13 of the Standard Specifications.

Report the quantities of reused or recycled materials either incorporated in the project or
diverted from landfills and any practice that minimizes the environmental impact on the



project annually on the Project Construction Reuse and Recycling Reporting Form. The
Project Construction Reuse and Recycling Reporting Form and a location tool for local
recycling facilities are available at:
http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-
Locations.aspx.

Submit the Project Construction Reuse and Recycling Reporting Form by August 1 annually
to valuemanagementunit@ncdot.gov. For questions regarding the form or reporting, please
contact the State VValue Management Engineer at 919-707-4810.

DOMESTIC STEEL:
(4-16-13) 106 SP1 G120

Revise the 2012 Standard Specifications as follows:

Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with
the following:

All steel and iron products that are permanently incorporated into this project shall be
produced in the United States except minimal amounts of foreign steel and iron products may
be used provided the combined material cost of the items involved does not exceed 0.1% of
the total amount bid for the entire project or $2,500, whichever is greater. If invoices
showing the cost of the material are not provided, the amount of the bid item involving the
foreign material will be used for calculations. This minimal amount of foreign produced
steel and iron products permitted for use is not applicable to high strength fasteners.
Domestically produced high strength fasteners are required.

TWELVE MONTH GUARANTEE:
(7-15-03) 108 SP1 G145

(A)  The Contractor shall guarantee materials and workmanship against latent and patent
defects arising from faulty materials, faulty workmanship or negligence for a period
of twelve months following the date of final acceptance of the work for maintenance
and shall replace such defective materials and workmanship without cost to the
Department. The Contractor will not be responsible for damage due to faulty design,
normal wear and tear, for negligence on the part of the Department, and/or for use in
excess of the design.

(B)  Where items of equipment or material carry a manufacturer’s guarantee for any
period in excess of twelve months, then the manufacturer’s guarantee shall apply for
that particular piece of equipment or material. The Department’s first remedy shall
be through the manufacturer although the Contractor is responsible for invoking the
warranted repair work with the manufacturer. The Contractor’s responsibility shall
be limited to the term of the manufacturer’s guarantee. NCDOT would be afforded
the same warranty as provided by the Manufacturer.

This guarantee provision shall be invoked only for major components of work in which the
Contractor would be wholly responsible for under the terms of the contract. Examples would
include pavement structures, bridge components, and sign structures. This provision will not
be used as a mechanism to force the Contractor to return to the project to make repairs or
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perform additional work that the Department would normally compensate the Contractor for.
In addition, routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth
shoulders,) are not parts of this guarantee.

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee
for the project.

To ensure uniform application statewide the Division Engineer will forward details regarding
the circumstances surrounding any proposed guarantee repairs to the Chief Engineer for
review and approval prior to the work being performed.

OUTSOURCING OUTSIDE THE USA:
(9-21-04) (Rev. 5-16-06) SP1 G150

All work on consultant contracts, services contracts, and construction contracts shall be
performed in the United States of America. No work shall be outsourced outside of the
United States of America.

Outsourcing for the purpose of this provision is defined as the practice of subcontracting
labor, work, services, staffing, or personnel to entities located outside of the United States.

The North Carolina Secretary of Transportation shall approve exceptions to this provision in
writing.

GIFTS FROM VENDORS AND CONTRACTORS:
(12-15-09) 107-1 SP1 G152

By Executive Order 24, issued by Governor Perdue, and N.C.G.S.8§ 133-32, it is unlawful for
any vendor or contractor (i.e. architect, bidder, contractor, construction manager, design
professional, engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make
gifts or to give favors to any State employee of the Governor’s Cabinet Agencies (i.e.
Administration, Commerce, Correction, Crime Control and Public Safety, Cultural
Resources, Environment and Natural Resources, Health and Human Services, Juvenile
Justice and Delinquency Prevention, Revenue, Transportation, and the Office of the
Governor). This prohibition covers those vendors and contractors who:

(A)  Have a contract with a governmental agency; or
(B)  Have performed under such a contract within the past year; or
(C)  Anticipate bidding on such a contract in the future.

For additional information regarding the specific requirements and exemptions, vendors and
contractors are encouraged to review Executive Order 24 and N.C.G.S. § 133-32.

Executive Order 24 also encouraged and invited other State Agencies to implement the
requirements and prohibitions of the Executive Order to their agencies. Vendors and
contractors should contact other State Agencies to determine if those agencies have adopted
Executive Order 24.



LIABILITY INSURANCE:
(5-20-14) SP1 G160

Revise the 2012 Standard Specifications as follows:

Page 1-60, Article 107-15 LIABILITY INSURANCE, line 16, add the following as the
second sentence of the third paragraph:

Prior to beginning services, all contractors shall provide proof of coverage issued by a
workers’ compensation insurance carrier, or a certificate of compliance issued by the
Department of Insurance for self-insured subcontractors, irrespective of whether having
regularly in service fewer than three employees.

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION:
(1-16-07) (Rev 9-18-12) 105-16, 225-2, 16 SP1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and
the resulting sedimentation and turbidity of surface waters. Comply with the requirements
herein regardless of whether or not a National Pollution discharge Elimination System
(NPDES) permit for the work is required.

Establish a chain of responsibility for operations and subcontractors’ operations to ensure
that the Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented
and maintained over the life of the contract.

(A)  Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater
Supervisor to manage the Contractor and subcontractor operations, insure compliance
with Federal, State and Local ordinances and regulations, and manage the Quality
Control Program.

(B)  Certified Foreman - Provide a certified, trained foreman for each construction
operation that increases the potential for soil erosion or the possible sedimentation
and turbidity of surface waters.

(C)  Certified Installer - Provide a certified installer to install or direct the installation for
erosion or sediment/stormwater control practices.

(D)  Certified Designer - Provide a certified designer for the design of the erosion and
sediment control/stormwater component of reclamation plans and, if applicable, for
the design of the project erosion and sediment control/stormwater plan.

Roles and Responsibilities

(A)  Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified
Supervisor shall be Level Il and responsible for ensuring the erosion and sediment
control/stormwater plan is adequately implemented and maintained on the project and
for conducting the quality control program. The Certified Supervisor shall be on the



project within 24 hours notice from initial exposure of an erodible surface to the
project’s final acceptance. Perform the following duties:

1)

)

Manage Operations - Coordinate and schedule the work of subcontractors so
that erosion and sediment control/stormwater measures are fully executed for
each operation and in a timely manner over the duration of the contract.

@ Oversee the work of subcontractors so that appropriate erosion and
sediment control/stormwater preventive measures are conformed to at
each stage of the work.

(b) Prepare the required National Pollutant Discharge Elimination System
(NPDES) Inspection Record and submit to the Engineer.

(c) Attend all weekly or monthly construction meetings to discuss the
findings of the NPDES inspection and other related issues.

(d) Implement the erosion and sediment control/stormwater site plans
requested.

(e Provide any needed erosion and sediment control/stormwater practices
for the Contractor’s temporary work not shown on the plans, such as,
but not limited to work platforms, temporary construction, pumping
operations, plant and storage yards, and cofferdams.

U] Acquire applicable permits and comply with requirements for borrow
pits, dewatering, and any temporary work conducted by the Contractor
in jurisdictional areas.

(9) Conduct all erosion and sediment control/stormwater work in a timely
and workmanlike manner.

(h) Fully perform and install erosion and sediment control/stormwater
work prior to any suspension of the work.

Q) Coordinate with Department, Federal, State and Local Regulatory
agencies on resolution of erosion and sediment control/stormwater
issues due to the Contractor’s operations.

() Ensure that proper cleanup occurs from vehicle tracking on paved
surfaces or any location where sediment leaves the Right-of-Way.

(k) Have available a set of erosion and sediment control/stormwater plans
that are initialed and include the installation date of Best Management
Practices. These practices shall include temporary and permanent
groundcover and be properly updated to reflect necessary plan and
field changes for use and review by Department personnel as well as
regulatory agencies.

Requirements set forth under the NPDES Permit - The Department's NPDES
Stormwater permit (NCS000250) outlines certain objectives and management
measures pertaining to construction activities. The permit references
NCGO010000, General Permit to Discharge Stormwater under the NPDES,
and states that the Department shall incorporate the applicable requirements
into its delegated Erosion and Sediment Control Program for construction
activities disturbing one or more acres of land. The Department further
incorporates these requirements on all contracted bridge and culvert work at
jurisdictional waters, regardless of size. Some of the requirements are, but are
not limited to:



(3)

(@)

(b)

(©)

(d)
(€)
(f)

(9)
(h)

(i)

Control project site waste to prevent contamination of surface or
ground waters of the state, i.e. from equipment operation/maintenance,
construction materials, concrete washout, chemicals, litter, fuels,
lubricants, coolants, hydraulic fluids, any other petroleum products,
and sanitary waste.

Inspect erosion and sediment control/stormwater devices and
stormwater discharge outfalls at least once every 7 calendar days,
twice weekly for construction related Federal Clean Water Act,
Section 303(d) impaired streams with turbidity violations, and within
24 hours after a significant rainfall event of 0.5 inch that occurs within
a 24 hour period.

Maintain an onsite rain gauge or use the Department’s Multi-Sensor
Precipitation Estimate website to maintain a daily record of rainfall
amounts and dates.

Maintain erosion and sediment control/stormwater inspection records
for review by Department and Regulatory personnel upon request.
Implement approved reclamation plans on all borrow pits, waste sites
and staging areas.

Maintain a log of turbidity test results as outlined in the Department's
Procedure for Monitoring Borrow Pit Discharge.

Provide secondary containment for bulk storage of liquid materials.
Provide training for employees concerning general erosion and
sediment control/stormwater awareness, the Department’s NPDES
Stormwater Permit NCS000250 requirements, and the applicable
requirements of the General Permit, NCG010000.

Report violations of the NPDES permit to the Engineer immediately
who will notify the Division of Water Quality Regional Office within
24 hours of becoming aware of the violation.

Quality Control Program - Maintain a quality control program to control
erosion, prevent sedimentation and follow provisions/conditions of permits.
The quality control program shall:

(a)
(b)
(©)

(d)
(e)

(f)

Follow permit requirements related to the Contractor and
subcontractors’ construction activities.

Ensure that all operators and subcontractors on site have the proper
erosion and sediment control/stormwater certification.

Notify the Engineer when the required certified erosion and sediment
control/stormwater personnel are not available on the job site when
needed.

Conduct the inspections required by the NPDES permit.

Take corrective actions in the proper timeframe as required by the
NPDES permit for problem areas identified during the NPDES
inspections.

Incorporate erosion control into the work in a timely manner and
stabilize disturbed areas with mulch/seed or vegetative cover on a
section-by-section basis.



(B)

(©)

(9) Use flocculants approved by state regulatory authorities where
appropriate and where required for turbidity and sedimentation
reduction.

(h) Ensure proper installation and maintenance of temporary erosion and
sediment control devices.

Q) Remove temporary erosion or sediment control devices when they are
no longer necessary as agreed upon by the Engineer.

() The Contractor’s quality control and inspection procedures shall be
subject to review by the Engineer. Maintain NPDES inspection
records and make records available at all times for verification by the
Engineer.

Certified Foreman - At least one Certified Foreman shall be onsite for each type of
work listed herein during the respective construction activities to control erosion,
prevent sedimentation and follow permit provisions:

1) Foreman in charge of grading activities
2 Foreman in charge of bridge or culvert construction over jurisdictional areas
3) Foreman in charge of utility activities

The Contractor may request to use the same person as the Level Il Supervisor and
Level Il Foreman. This person shall be onsite whenever construction activities as
described above are taking place. This request shall be approved by the Engineer
prior to work beginning.

The Contractor may request to name a single Level 1l Foreman to oversee multiple
construction activities on small bridge or culvert replacement projects. This request
shall be approved by the Engineer prior to work beginning.

Certified Installers - Provide at least one onsite, Level | Certified Installer for each of
the following erosion and sediment control/stormwater crew:

1) Seeding and Mulching

(2 Temporary Seeding

(3)  Temporary Mulching

4) Sodding

(5) Silt fence or other perimeter erosion/sediment control device installations

(6) Erosion control blanket installation

@) Hydraulic tackifier installation

(8) Turbidity curtain installation

9) Rock ditch check/sediment dam installation

(10)  Ditch liner/matting installation

(11)  Inlet protection

(12) Riprap placement

(13) Stormwater BMP installations (such as but not limited to level spreaders,
retention/detention devices)

(14) Pipe installations within jurisdictional areas



If a Level | Certified Installer is not onsite, the Contractor may substitute
a Level Il Foreman for a Level I Installer, provided the Level Il Foreman is not tasked
to another crew requiring Level Il Foreman oversight.

(D)  Certified Designer - Include the certification number of the Level Il Certified
Designer on the erosion and sediment control/stormwater component of all
reclamation plans and if applicable, the certification number of the Level 111 Certified
Designer on the design of the project erosion and sediment control/stormwater plan.

Preconstruction Meeting

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor,
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of
changes in certified personnel over the life of the contract within 2 days of change.

Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting
from improper testing or falsification of records.

Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to the certification entity, certification for
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of
Violation (NOV), or Cease and Desist Order for erosion and sediment control/stormwater
related issues.

The Chief Engineer may recommend suspension or permanent revocation of certification due
to the following:

(A)  Failure to adequately perform the duties as defined within this certification provision.

(B)  Issuance of an ICA, NOV, or Cease and Desist Order.

(C)  Failure to fully perform environmental commitments as detailed within the permit
conditions and specifications.

(D)  Demonstration of erroneous documentation or reporting techniques.

(E)  Cheating or copying another candidate’s work on an examination.

(F) Intentional falsification of records.

(G)  Directing a subordinate under direct or indirect supervision to perform any of the
above actions.

(H)  Dismissal from a company for any of the above reasons.

m Suspension or revocation of one’s certification by another entity.

Suspension or revocation of a certification will be sent by certified mail to the certificant and
the Corporate Head of the company that employs the certificant.



A certificant has the right to appeal any adverse action which results in suspension or
permanent revocation of certification by responding, in writing, to the Chief Engineer within
10 calendar days after receiving notice of the proposed adverse action.

Chief Engineer
1536 Mail Service Center
Raleigh, NC 27699-1536

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming
effective on the date specified on the certified notice. Failure to appeal within the time
specified will result in a waiver of all future appeal rights regarding the adverse action taken.
The certificant will not be allowed to perform duties associated with the certification during
the appeal process.

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the
appeal. Decision of the Chief Engineer will be final and will be made in writing to the
certificant.

If a certification is temporarily suspended, the certificant shall pass any applicable written
examination and any proficiency examination, at the conclusion of the specified suspension
period, prior to having the certification reinstated.

Measurement and Payment
Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified
Installers and Certified Designer will be incidental to the project for which no direct

compensation will be made.

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE:
(2-20-07) (Rev. 3-19-13) 105-16, 230, 801 SP1 G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in
streams, lakes or reservoirs designated as trout waters. For lakes and reservoirs not
designated as trout waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds
these levels due to natural background conditions, the existing turbidity level shall not be
increased.

If during any operating day, the downstream water quality exceeds the standard, the
Contractor shall do all of the following:

(A)  Either cease discharge or modify the discharge volume or turbidity levels to bring the
downstream turbidity levels into compliance, or

(B)  Evaluate the upstream conditions to determine if the exceedance of the standard is
due to natural background conditions. If the background turbidity measurements
exceed the standard, operation of the pit and discharge can continue as long as the
stream turbidity levels are not increased due to the discharge.



(C)  Measure and record the turbidity test results (time, date and sampler) at all defined
sampling locations 30 minutes after startup and at a minimum, one additional
sampling of all sampling locations during that 24-hour period in which the borrow pit
is discharging.

(D)  Notify DWQ within 24 hours of any stream turbidity standard exceedances that are
not brought into compliance.

During the Environmental Assessment required by Article 230-4 of the 2012 Standard
Specifications, the Contractor shall define the point at which the discharge enters into the
State’s surface waters and the appropriate sampling locations. Sampling locations shall
include points upstream and downstream from the point at which the discharge enters these
waters. Upstream sampling location shall be located so that it is not influenced by backwater
conditions and represents natural background conditions. Downstream sampling location
shall be located at the point where complete mixing of the discharge and receiving water has
occurred.

The discharge shall be closely monitored when water from the dewatering activities is
introduced into jurisdictional wetlands. Any time visible sedimentation (deposition of
sediment) on the wetland surface is observed, the dewatering activity will be suspended until
turbidity levels in the stilling basin can be reduced to a level where sediment deposition does
not occur. Staining of wetland surfaces from suspended clay particles, occurring after
evaporation or infiltration, does not constitute sedimentation. No activities shall occur in
wetlands that adversely affect the functioning of a wetland. Visible sedimentation will be
considered an indication of possible adverse impacts on wetland use.

The Engineer will perform independent turbidity tests on a random basis. These results will
be maintained in a log within the project records. Records will include, at a minimum,
turbidity test results, time, date and name of sampler. Should the Department’s test results
exceed those of the Contractor’s test results, an immediate test shall be performed jointly
with the results superseding the previous test results of both the Department and the
Contractor.

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix,
available at
http://www.ncdot.gov/doh/operations/dp_chief eng/roadside/fieldops/downloads/
Files/TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to
address water quality standards. Tier | Methods include stilling basins which are standard
compensatory BMPs. Other Tier 1 methods are noncompensatory and shall be used when
needed to meet the stream turbidity standards. Tier Il Methods are also noncompensatory
and are options that may be needed for protection of rare or unique resources or where
special environmental conditions exist at the site which have led to additional requirements
being placed in the DWQ’s 401 Certifications and approval letters, Isolated Wetland Permits,
Riparian Buffer Authorization or a DOT Reclamation Plan’s Environmental Assessment for
the specific site. Should the Contractor exhaust all Tier | Methods on a site exclusive of rare
or unique resources or special environmental conditions, Tier Il Methods may be required by
regulators on a case by case basis per supplemental agreement.
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The Contractor may use cation exchange capacity (CEC) values from proposed site borings
to plan and develop the bid for the project. CEC values exceeding 15 milliequivalents per
100 grams of soil may indicate a high potential for turbidity and should be avoided when
dewatering into surface water is proposed.

No additional compensation for monitoring borrow pit discharge will be paid.

EMPLOYMENT:
(11-15-11) (Rev. 1-17-12) 108, 102 SP1 G184

Revise the 2012 Standard Specifications as follows:

Page 1-20, Subarticle 102-15(0), delete and replace with the following:

(O)  Failure to restrict a former Department employee as prohibited by Article 108-5.

Page 1-65, Article 108-5 Character of Workmen, Methods, and Equipment, line 32,
delete all of line 32, the first sentence of the second paragraph and the first word of the

second sentence of the second paragraph.

STATE HIGHWAY ADMINISTRATOR TITLE CHANGE:
(9-18-12) SP1 G185

Revise the 2012 Standard Specifications as follows:

Replace all references to “State Highway Administrator” with “Chief Engineer”.

SUBLETTING OF CONTRACT:
(11-18-2014) 108-6 SP1 G186

Revise the 2012 Standard Specifications as follows:

Page 1-66, Article 108-6 Subletting of Contract, line 37, add the following as the second
sentence of the first paragraph:

All requests to sublet work shall be submitted within 30 days of the date of availability or
prior to expiration of 20% of the contract time, whichever date is later, unless otherwise
approved by the Engineer.

Page 1-67, Article 108-6 Subletting of Contract, line 7, add the following as the second
sentence of the fourth paragraph:

Purchasing materials for subcontractors is not included in the percentage of work required to
be performed by the Contractor. If the Contractor sublets items of work but elects to
purchase material for the subcontractor, the value of the material purchased will be included
in the total dollar amount considered to have been sublet.



PROJECT SPECIAL PROVISIONS - ROADWAY

CLEARING AND GRUBBING - METHOD 11:
(9-17-02) (Rev. 1-17-12) 200 SP2 RO2A

Perform clearing on this project to the limits established by Method “II” shown on Standard
Drawing No. 200.02 of the 2012 Roadway Standard Drawings.

BURNING RESTRICTIONS:
(7-1-95) 200, 210, 215 SP2 R05

Open burning is not permitted on any portion of the right-of-way limits established for this
project. Do not burn the clearing, grubbing or demolition debris designated for disposal and
generated from the project at locations within the project limits, off the project limits or at
any waste or borrow sites in this county. Dispose of the clearing, grubbing and demolition
debris by means other than burning, according to state or local rules and regulations.

SHOULDER AND FILL SLOPE MATERIAL.:
(5-21-02) 235, 560 SP2 R45 A

Description

Perform the required shoulder and slope construction for this project in accordance with the
applicable requirements of Section 560 and Section 235 of the 2012 Standard Specifications.

Measurement and Payment

Where the material has been obtained from an authorized stockpile or from a borrow source
and Borrow Excavation is not included in the contract, no direct payment will be made for
this work, as the cost of this work will be part of the work being paid at the contract lump
sum price for Grading. If Borrow Excavation is included in this contract and the material
has been obtained from an authorized stockpile or from a borrow source, measurement and
payment will be as provided in Section 230 of the 2012 Standard Specifications for Borrow
Excavation.

BRIDGE APPROACH FILLS:
(10-19-10) (Rev. 1-17-12) 422 SP4 R02

Description

Bridge approach fills include bridge approach fills for sub regional tier bridges and
reinforced bridge approach fills. Construct bridge approach fills in accordance with the
contract and Standard Drawing No. 422.10 or 422.11 of the 2012 Roadway Standard
Drawings. Define “geosynthetics” as geotextiles or geomembranes.

Materials

Refer to Division 10 of the 2012 Standard Specifications.



Item Section

Anchor Pins 1056-2
Geotextiles 1056
Portland Cement Concrete 1000
Select Material 1016
Subsurface Drainage Materials 1044
Wire Staples 1060-8(D)

For bridge approach fills for sub regional tier bridges, provide Type 1 geotextile for filtration
geotextiles. For reinforced bridge approach fills, provide Type 5 geotextile for geotextile
reinforcement and Type 1 geotextile and No. 78M stone for drains. Use Class B concrete for
concrete pads.

Use Class Il or V select material for reinforced bridge approach fills and only Class V select
material (standard size No. 78M stone) for bridge approach fills for sub regional tier bridges.
Provide PVC pipes, fittings and outlet pipes for subsurface drainage materials. For drains
and PVC pipes behind end bents, use pipes with perforations that meet AASHTO M 278.

Use PVC, HDPE or linear low density polyethylene (LLDPE) geomembranes for reinforced
bridge approach fills. For PVC geomembranes, provide grade PVC30 geomembranes that
meet ASTM D7176. For HDPE and LLDPE geomembranes, use geomembranes with a
nominal thickness of at least 30 mils that meet Geosynthetic Research Institute Standard
Specifications GM13 or GM17, respectively. Handle and store geomembranes in accordance
with Article 1056-2 of the 2012 Standard Specifications. Provide material certifications for
geomembranes in accordance with Article 1056-3 of the 2012 Standard Specifications.

Construction Methods

Excavate as necessary for bridge approach fills in accordance with the contract. Notify the
Engineer when foundation excavation is complete. Do not place geomembranes or filtration
geotextiles until excavation dimensions and foundation material are approved. Attach
geomembranes and filtration geotextiles to end bent cap back and wing walls with adhesives,
tapes or other approved methods. Glue or weld geomembrane seams to prevent leakage.

For reinforced bridge approach fills, place geotextile reinforcement within 3" of locations
shown in Standard Drawing No. 422.10 of the 2012 Roadway Standard Drawings and in
slight tension free of kinks, folds, wrinkles or creases. Install geotextile reinforcement with
the orientation, dimensions and number of layers shown in Standard Drawing No. 422.10 of
the 2012 Roadway Standard Drawings. Place first layer of geotextile reinforcement directly
on geomembranes with no void or material in between. Install geotextile reinforcement with
the machine direction (MD) parallel to the roadway centerline. The MD is the direction of
the length or long dimension of the geotextile roll. Do not splice or overlap geotextile
reinforcement in the MD so seams are perpendicular to the roadway centerline. Wrap
geotextile reinforcement at end bent cap back and wing walls as shown in Standard Drawing
No. 422.10 of the 2012 Roadway Standard Drawings and directed by the Engineer. Extend
geotextile reinforcement at least 4 ft back behind end bent cap back and wing walls into
select material.

Overlap adjacent geotextiles at least 18" with seams oriented parallel to the roadway



centerline. Hold geotextiles in place with wire staples or anchor pins as needed. Contact the
Engineer when existing or future obstructions such as foundations, pavements, pipes, inlets
or utilities will interfere with geosynthetics.

For reinforced bridge approach fills, construct one foot square drains consisting of 4"
diameter continuous perforated PVC pipes surrounded by No. 78M stone wrapped in Type 1
geotextiles. Install drains in accordance with Standard Drawing No. 422.10 of the
2012 Roadway Standard Drawings. For bridge approach fills for sub regional tier bridges,
install 4" diameter continuous perforated PVC drain pipes in accordance with Standard
Drawing No. 422.11 of the 2012 Roadway Standard Drawings.

Use solvent cement to connect PVC pipes so joints do not leak. Connect perforated pipes to
outlet pipes just behind wing walls. Provide drain pipes and drains with positive drainage
towards outlets. Place pipe sleeves in or under wing walls for outlet pipes so positive
drainage is maintained. Use sleeves that can withstand wing wall loads.

Place select material in 8" to 10" thick lifts. Use only hand operated compaction equipment
to compact select material for bridge approach fills. Compact Class Il select material in
accordance with Subarticle 235-3(C) of the 2012 Standard Specifications. Compact No.
78M stone with a vibratory compactor to the satisfaction of the Engineer. Do not displace or
damage geosynthetics, drain pipes or drains when placing and compacting select material.
End dumping directly on geosynthetics is not permitted. Do not operate heavy equipment on
geosynthetics, drain pipes or drains until they are covered with at least 8" of select material.
Replace any damaged geosynthetics, drain pipes or drains to the satisfaction of the Engineer.

Cover open ends of outlet pipes with rodent screens as shown in Standard Drawing No.
815.03 of the 2012 Roadway Standard Drawings. Connect ends of outlet pipes to concrete
pads or existing drainage structures as directed by the Engineer. Construct concrete pads
with an Ordinary surface finish that meets Subarticle 825-6(B) of the 2012 Standard
Specifications.

Measurement and Payment

Reinforced Bridge Approach Fill, Station __ will be paid at the contract lump sum price.
The contract lump sum price for Reinforced Bridge Approach Fill, Station __ will be full
compensation for labor, tools, equipment and reinforced bridge approach fill materials,
excavating, backfilling, hauling and removing excavated materials, compacting select
material, connecting outlet pipes to existing drainage structures and supplying select
materials, geosynthetics, drains, pipe sleeves and outlet components and any incidentals
necessary to construct all reinforced bridge approach fills at each bridge.

Bridge Approach Fill - Sub Regional Tier, Station __ will be paid at the contract lump sum
price. The contract lump sum price for Bridge Approach Fill - Sub Regional Tier, Station
__will be full compensation for labor, tools, equipment and bridge approach fill materials,
excavating, backfilling, hauling and removing excavated materials, compacting No. 78M
stone, connecting outlet pipes to existing drainage structures and supplying No. 78M stone,
filtration geotextiles, drain pipes, pipe sleeves and outlet components and any incidentals
necessary to construct all bridge approach fills at each sub regional tier bridge.



Payment will be made under:

Pay Item Pay Unit
Reinforced Bridge Approach Fill, Station Lump Sum
Bridge Approach Fill - Sub Regional Tier, Station Lump Sum

ASPHALT PAVEMENTS - SUPERPAVE:
(6-19-12) (Rev. 4-21-15) 605, 609, 610, 650 SP6 ROL

Revise the 2012 Standard Specifications as follows:

Page 6-3, Article 605-7 APPLICATION RATES AND TEMPERATURES, replace this
article, including Table 601-1, with the following:

Apply tack coat uniformly across the existing surface at target application rates shown in
Table 605-1.

TABLE 605-1
APPLICATION RATES FOR TACK COAT
Target Rate (gal/sy)

Existing Surface Emulsified Asphalt

New Asphalt 0.04 £0.01
Oxidized or Milled Asphalt 0.06 +0.01
Concrete 0.08 +0.01

Apply tack coat at a temperature within the ranges shown in Table 605-2. Tack coat shall not
be overheated during storage, transport or at application.

TABLE 605-2
APPLICATION TEMPERATURE FOR TACK COAT
Asphalt Material Temperature Range

Asphalt Binder, Grade PG 64-22 350 - 400°F
Emulsified Asphalt, Grade RS-1H 130 - 160°F
Emulsified Asphalt, Grade CRS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-1H 130 - 160°F
Emulsified Asphalt, Grade HFMS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-2 130 - 160°F

Page 6-7, Article 609-3 FIELD VERIFICATION OF MIXTURE AND JOB MIX
FORMULA ADJUSTMENTS, lines 35-37, delete the second sentence of the second
paragraph.

Page 6-18, Article 610-1 DESCRIPTION, lines 40-41, delete the last sentence of the last
paragraph.

Page 6-19, Subarticle 610-3(A) Mix Design-General, line 5, add the following as the first
paragraph:



Warm mix asphalt (WMA) is allowed for use at the Contractor’s option in accordance with

the NCDOT Approved Products List for WMA Technologies available at:
https://connect.ncdot.gov/resources/Materials/MaterialsResources/\Warm%o
20Mix%20Asphalt%20Approved%20L ist.pdf

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), replace Table 610-1 with the
following:

TABLE 610-1
DESIGN MIXING TEMPERATURE AT THE ASPHALT PLANT#
Binder Grade HMA WMA
JMF Temperature JMF Temperature Range
PG 64-22 300°F 225 - 275°F
PG 70-22 315°F 240 - 290°F
PG 76-22 335°F 260 - 310°F

A. The mix temperature, when checked in the truck at the roadway, shall be within plus
15° and minus 25° of the temperature specified on the JMF.

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), lines 4-6, delete first sentence of
the second paragraph. Line 7, in the second sentence of the second paragraph, replace
“275°F” with “275°F or greater.”

Page 6-22, Article 610-4 WEATHER, TEMPERATURE AND SEASONAL
LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, lines
15-17, replace the second sentence of the first paragraph with the following:

Do not place asphalt material when the air or surface temperatures, measured at the location
of the paving operation away from artificial heat, do not meet Table 610-5.

Page 6-23, Article 610-4 WEATHER, TEMPERATURE AND SEASONAL
LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, replace
Table 610-5 with the following:

TABLE 610-5
PLACEMENT TEMPERATURES FOR ASPHALT
Asphalt Concrete Mix Type Minimum Surface and Air Temperature

B25.0B, C 35°F
119.0B, C, D 35°F

SF9.5A, S9.5B 40°F*

S9.5C, S12.5C 45°F~
S9.5D, S12.5D 50°F

A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the

minimum surface and air temperature shall be 50°F.

Page 6-26, Article 610-7 HAULING OF ASPHALT MIXTURE, lines 22-23, in the fourth
sentence of the first paragraph replace “so as to overlap the top of the truck bed and” with

2

“to”.


https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20Mix%20Asphalt%20Approved%20List.pdf
https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20Mix%20Asphalt%20Approved%20List.pdf

Page 6-41, Subarticle 650-3(B) Mix Design Criteria, replace Table 650-1 with the
following:

TABLE 650-1
OGAFC GRADATION CRITERIA
. . Type FC-1 Type FC-2

Sieve Size (mm) Type FC-1 Modified Modified
19.0 - - 100
12.5 100 100 80 - 100
9.50 75 -100 75-100 55-80
4.75 25-45 25-45 15 - 30
2.36 5-15 5-15 5-15
0.075 1.0-3.0 1.0-3.0 20-4.0

ASPHALT PAVER - FIXED AND MOBILE STRING LINE:
(10-21-03) (Rev. 1-17-12) 610 SP6 R06B

A mobile string line consisting of a 30 to 40 foot long ski is required for the widening and
resurfacing on this project. A fixed string line is required for the new pavement construction
on this project.

ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES:
(11-21-00) (Rev. 7-17-12) 609 SP6 R15

The approximate asphalt binder content of the asphalt concrete plant mixtures used on this
project will be as follows:

Asphalt Concrete Base Course Type B 25.0B 4.4%
Asphalt Concrete Intermediate Course Type 119.0B 4.8%
Asphalt Concrete Surface Course Type S 9.5B 6.0%

The actual asphalt binder content will be established during construction by the Engineer
within the limits established in the 2012 Standard Specifications.

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX:
(11-21-00) 620 SP6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section
620 of the 2012 Standard Specifications.

The base price index for asphalt binder for plant mix is $ 483.08 per ton.

This base price index represents an average of F.O.B. selling prices of asphalt binder at
supplier's terminals on May 1, 2015.

FINAL SURFACE TESTING NOT REQUIRED:
(5-18-04) (Rev. 5-15-12) 610 SP6 R45

Final surface testing is not required on this project.



GUARDRAIL ANCHOR UNITS, TYPE 350 TL-2:
(10-21-08) (Rev. 2-17-15) 862 SP8 R64

Description

Furnish and install guardrail anchor units in accordance with the details in the plans, the
applicable requirements of Section 862 of the 2012 Standard Specifications, and at locations
shown in the plans.

Materials

The Contractor may at his option, furnish any one of the guardrail anchor units or approved
equal.

Guardrail anchor unit (X-Tension) as manufactured by:

Barrier Systems, Inc.

c/o Transportation Equipment Services Inc.
420 Boardwalk Dr.

Youngsville, NC 27596

Telephone: 877-499-8727

Guardrail anchor unit (ET-Plus) manufactured by:

Trinity Industries, Inc.

2525 N. Stemmons Freeway
Dallas, Texas 75207
Telephone: 800-644-7976

The guardrail anchor unit (SKT 350) as manufactured by:

Road Systems, Inc.

3616 Old Howard County Airport
Big Spring, Texas 79720
Telephone: 915-263-2435

Prior to installation the Contractor shall submit to the Engineer:

(A)  FHWA acceptance letter for each guardrail anchor unit certifying it meets the
requirements of NCHRP Report 350, Test Level 2 in accordance with Article 106-2
of the 2012 Standard Specifications.

(B)  Certified working drawings and assembling instructions from the manufacturer for
each guardrail anchor unit in accordance with Article 105-2 of the 2012 Standard
Specifications.

No modifications shall be made to the guardrail anchor unit without the express written
permission from the manufacturer. Perform installation in accordance with the details in the
plans, and details and assembling instructions furnished by the manufacturer.



Construction Methods

Guardrail end delineation is required on all approach and trailing end sections for both
temporary and permanent installations. Guardrail end delineation consists of yellow
reflective sheeting applied to the entire end section of the guardrail in accordance with
Article 1088-3 of the 2012 Standard Specifications and is incidental to the cost of the
guardrail anchor unit.

Measurement and Payment

Measurement and payment will be made in accordance with Article 862-6 of the
2012 Standard Specifications.

Payment will be made under:

Pay Item Pay Unit

Guardrail Anchor Units, Type 350 TL-2 Each

MATERIALS:

(2-21-12) (Rev. 5-19-15) 1000, 1002, 1005, 1018, 1024, 1050, 1056, 1074, 1078, 1080, 1081, 1086, 1084, 1087, 1092 SP10 RO1

Revise the 2012 Standard Specifications as follows:

Page 10-1, Article 1000-1, DESCRIPTION, lines 9-10, replace the last sentence of the first
paragraph with the following:

Type IL, IP, IS or IT blended cement may be used instead of Portland cement.
Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the following:

If any change is made to the mix design, submit a new mix design (with the exception of an
approved pozzolan source change).

If any major change is made to the mix design, also submit new test results showing the mix
design conforms to the criteria. Define a major change to the mix design as:

1) A source change in coarse aggregate, fine aggregate or cement.

2 A pozzolan class or type change (e.g. Class F fly ash to Class C fly ash).

3 A guantitative change in coarse aggregate (applies to an increase or decrease greater
than 5%), fine aggregate (applies to an increase or decrease greater than 5%), water
(applies to an increase only), cement (applies to a decrease only), or pozzolan (applies

to an increase or decrease greater than 5%).

Use materials which do not produce a mottled appearance through rusting or other staining of
the finished concrete surface.



Page 10-1, Article 1000-2, MATERIALS, line 16; Page 10-8, Subarticle 1000-7(A),
Materials, line 8; and Page 10-18, Article 1002-2, MATERIALS, line 9, add the following
to the table of item references:

Item Section
Type IL Blended Cement 1024-1

Page 10-1, Subarticle 1000-3(A), Composition and Design, lines 25-27, replace the second
paragraph with the following:

Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 Ib of fly
ash to each pound of cement replaced.

Page 10-2, Subarticle 1000-3(A), Composition and Design, lines 12-21, delete the third
paragraph through the sixth paragraph beginning with “If any change is made to the mix
design, submit...” through “...(applies to a decrease only).”



Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the
following:

TABLE 1000-1
REQUIREMENTS FOR CONCRETE

Consistency Max.

Slump Cement Content

Maximum Water-Cement Ratio

o 1%
— 9 = > i i ir-
°% g 8 Air-Entrained Non Air - - . Non-
85 O < Entrained 5] . 8 Vibrated .
@ c . 89 Concrete C 2 - Vibrated
O 8 c (7) o oncrete = 2 =
27 % Rounde AAngur:ir Rounded AAngurleair > > Min Max Min Max
Aggregate ga%e Aggregate gga?te : ' ' '
Units psi inch inch Ib/cy Ib/cy Ib/cy Ib/cy
AA 4,500 0.381 0.426 - - 35 - 639 715 - -
AASIID 4500 0381 0426 15 639 715
Form ' . ' ) ) : ) ) )
5-7
. . dry
Drilled Pier 4,500 - - 0.450 0.450 - 29 - - 640 800
wet
A 3,000 0.488 0.532 0.550 0.594 35 4 564 - 602 -
15
machine-
placed
B 2,500 0.488 0.567 0.559 0.630 95 4 508 - 545 -
haﬁd-
placed
Sand
Light- 4,500 - 0.420 - - 4 - 715 - - -
weight
Latex 3,000 _ _ _ - - -
Modified 7 day 0.400 0.400 6 658
Flowable 150 Flow-
Fill max.at =~ asneeded = asneeded = asneeded | asneeded - able - - 40 100
excavatable 56 days
Flowable
L:u'r!l 125 asneeded = asneeded = asneeded | as needed - F;g\llg— - - 100 ne:(ied
excavatable
4,500 )
design, 1.55lip
field ) ) form . ) ; ;
Pavement 0.559 0.559 526
650 3.0 hand
flexural, place
design only
See
Precast Table as needed | as needed . . 6 ne:§ed ne:§ed negsed negcsjed neZZed
1077-1
per See See as
Prestress contract Table Table - - 8 - 564 needed - -

1078-1 1078-1

Page 10-6, Subarticle 1000-4(l), Use of Fly Ash, lines 36-2, replace the first paragraph with
the following:

Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 Ib of fly
ash to each pound of cement replaced. Use Table 1000-1 to determine the maximum
allowable water-cementitious material (cement + fly ash) ratio for the classes of concrete
listed.

Page 10-7, Table 1000-3, MAXIMUM WATER-CEMENTITIOUS MATERIAL
RATIO, delete the table.



Page 10-7, Article 1000-5, HIGH EARLY STRENGTH PORTLAND CEMENT
CONCRETE, lines 30-31, delete the second sentence of the third paragraph.

Page 10-19, Article 1002-3, SHOTCRETE FOR TEMPORARY SUPPORT OF
EXCAVATIONS, line 30, add the following at the end of Section 1002:

(H) Handling and Storing Test Panels

Notify the Area Materials Engineer when preconstruction or production test panels
are made within 24 hours of shooting the panels. Field cure and protect test panels
from damage in accordance with ASTM C1140 until the Department transports
panels to the Materials and Tests Regional Laboratory for coring.



Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE,

replace with the following:

TABLE 1005-1
AGGREGATE GRADATION - COARSE AGGREGATE

Percentage of Total by Weight Passing

m.ﬁQ. 2" H: 1 3/4" | 1/2" | 3/8" #4 #8 #10 = #16 = #40 @ #200 Remarks
Size # 112
90- 20- .
4 100 100 55 0-15 - 0-5 - - - - - A Asphalt Plant Mix
467M | 100 95 - 35 - 030 05 - - - - A Asphalt Plant Mix
100 70
90- 20- .
5 - 100 100 55 0-10 05 - - - - - A AST, Sediment Control Stone
95- 25. AST, Str. Concrete,
57 - 100 100 - 60 - 0-10 05 - - - A Shoulder Drain,
Sediment Control Stone
57M - 100 95- - 25- - 0-10 0-5 - - - A AST, Concrete Pavement
100 45 '
90- 20-
6M - - 100 ;09 55 020 08 - - - - A AST
90- 20- AST, Str. Concrete,
67 - - 100 ;o0 - g 010 05 - - - A Asphalt Plant Mix
98- 75- 20- Asphalt Plant Mix, AST,
78M ) ) ) 100 100 100 @ 45 0-15 ) ) ) A Str. Conc, Weep Hole Drains
35. Asphalt Plant Mix,
14M - - - - - 100 70 5-20 - 0-8 - A AST, Weep Hole Drains,
Str. Concrete
85- 10-
9 - - - - - 100 o0 a0 - 0-10 - A AST
75- 55- 35- 25- 14- 4- Aggregate Base Course,
ABC - 100 97 - 80 - 55 - 45 } 30 128 Aggregate Stabilization
ABC 75- 45- 20- 0- 0- . I
A—/\_v - 100 100 - 79 - 40 - 25 - - 198 Maintenance Stabilization
Light- 80- 5-
Em_cjno - - - - 100 100 20 0-20 - 0-10 - 0-2.5 AST

A. See Subarticle 1005-4(A).
B. See Subarticle 1005-4(B).
C. For Lightweight Aggregate used in Structural Concrete, see Subarticle 1014-2(E)(6).



Page 10-40, Tables 1018-1 and 1018-2, PIEDMONT, WESTERN AND COASTAL
AREA CRITERIA FOR ACCEPTANCE OF BORROW MATERIAL, under second
column in both tables, replace second row with the following:

Acceptable, but not to be used in the top 3 ft of embankment or backfill

Page 10-46, Article 1024-1, PORTLAND CEMENT, line 33, add the following as the
ninth paragraph:

Use Type IL blended cement that meets AASHTO M 240, except that the limestone content
is limited to between 5 and 12% by weight and the constituents shall be interground. Class F
fly ash can replace a portion of Type IL blended cement and shall be replaced as outlined in
Subarticle 1000-4(1) for Portland cement. For mixes that contain cement with alkali content
between 0.6% and 1.0% and for mixes that contain a reactive aggregate documented by the
Department, use a pozzolan in the amount shown in Table 1024-1.

Page 10-46, Table 1024-1, POZZOLANS FOR USE IN PORTLAND CEMENT
CONCRETE, replace with the following:

TABLE 1024-1
POZZOLANS FOR USE IN PORTLAND CEMENT CONCRETE
Pozzolan Rate

20% - 30% by weight of required cement content
Class F Fly Ash with 1.0 Ib Claﬁs F ﬁy ash pgr Ib of cement replaced
Ground Granulated 35%-50% by weight of required cement content
Blast Furnace Slag with 1.0 Ib slag per Ib of cement replaced
Microsilica 4_1%-8% by v_veight_of required cement content

with 1.0 Ib microsilica per Ib of cement replaced

Page 10-47, Subarticle 1024-3(B), Approved Sources, lines 16-18, replace the second
sentence of the second paragraph with the following:

Tests shall be performed by AASHTO’s designated National Transportation Product
Evaluation Program (NTPEP) laboratory for concrete admixture testing.

Page 10-65, Article 1050-1, GENERAL, line 41, replace the first sentence with the
following:

All fencing material and accessories shall meet Section 106.

Page 10-73, Article 1056-1, DESCRIPTION, lines 7-8, delete the first sentence of the
second paragraph and replace with the following: